



ARCHITECT'S REPORT

HOLDEN PUBLIC SAFETY FACILITY

Holden, MA

KBA # 02045.05

Prepared by: P.McAndrew & M.McKeon

Date: September 3, 2008

Page: 1 of 1

Building Committee Meeting: Architect's Report

Project Updates:

- Preliminary DD estimate was received on 8/25/08. KBA met with Daedalus and passed along comments from Consultants. Revised estimate was received on 9/2/08.
- A meeting with the Chiefs to discuss Dispatch Room equipment is scheduled for 9/4/08.
- KBA will be arranging a meeting (Mid to Late September) with Fire Department and Police Department to review Engineering related items (location and quantity of receptacles, data drops, security cameras, etc.).
- Project Team continues to update documents for the New Public Safety Facility.

Discussion/Presentation:

- Discussion pertaining to DD estimate.

Next Meeting: September 17, 2008

Main Item:

- Presentation/Review of Interior Finish Materials.